COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2018

ESTI MATE SUMVARY 07: 55: 55
CONTI D C22792 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22792-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIME ALLOW 9/21/2018 FI XED COVPLETI ON DAl
US24E MANI TOU AVE. AT RUXTON A PERCENT TIME:  51.16 ORI G TIME ALLOW 9/21/2018 FI XED COVPLETI ON DAT
PRQJECT NO. MB50- 027
US24E MANI TQU AVE. AT RUXTON AVE.
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 08/31/2018 DATE TI ME STARTED 08/10/2018
P. O BOX 9163 DATE LET 08/ 28/ 2018 DATE WORK BEGAN 08/ 13/ 2018
DATE AWARDED 08/ 28/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/09/2018 DATE ACCEPTED
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 08/10/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 613, 125. 00 PARTI Cl PATI NG $ 2, 100. 00 $ 2,100. 00
AWARD PROJECT AMT:  $ 471, 906. 00 NON- PARTI Cl PATI NG 374, 701. 30 374,701. 30
PERCENT COMPLETE: 61. 46% TOTAL EARNI NGS 376, 801. 30 376, 801. 30
FUNDS AVAI LABLE: $ 236, 323. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 376, 801. 30 376, 801. 30
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,078.59 -7,078.59
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 369, 722. 71 369, 722. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 369, 722. 71 369, 722. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 369, 722. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22792-BID ESTI MATE RUN 09/ 06/ 2018
PRQJECT: MB50- 027 ESTI MATE NO 0001 07: 55: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1. 000 0. 000
EACH 1.000 4, 000. 00
4,000. 00000 1. 000 4,000. 00
0010 202-00200 Renoval of Sidewal k 30. 000 0. 000
SY 7.900 339.70
43. 00000 7.900 339.70
0015 202- 00203 Renoval of Curb and Gutter 52. 000 0. 000
LF 30. 000 1, 290. 00
43. 00000 30. 000 1, 290. 00
0020 202-00210 Renoval of Concrete Pavenent 86. 300 0. 000
SY 86. 300 3,452.00
40. 00000 86. 300 3,452.00
0025 202- 00220 Renoval of Asphalt Mat 200. 000 0. 000
SY 123. 400 5, 553. 00
45. 00000 123. 400 5,553. 00
0030 208-00301 Tenporary Diversion C ear Water Diversion 1. 000 0. 000
LF 1. 000 64, 000. 00
64, 000. 00000 1.000 64, 000. 00
0035 304-06007  Aggregate Base Course (C ass 6) 80. 000 0. 000
CcY 24.900 2,041.80
82. 00000 24.900 2,041. 80
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 76. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0045 608- 00006 Concrete Sidewal k (6 Inch) 30. 000 0. 000
Sy 0. 000 0.00
250. 00000 0. 000 0. 00
0050 610-00030  Median Cover Material (Concrete) 200. 000 0. 000
SF 0. 000 0. 00
44.00000 0. 000 0. 00
0055 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00

4,600. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0060 626- 00000

0065 630-00000

0070 630-00007

0075 630-00012

0080 630-80335

0085 630-80342

0090 630-80355

0095 630-80360

0100 630-80370

0105 630-80380

0110 632-00000

C22792
22792-BID
MB50- 027
| TEM
DESCRI PTI ON

Mobi | i zati on

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
16, 000. 00000
300. 000
HOUR
25. 00000
10. 000
DAY
180. 00000
32. 000
DAY
520. 00000
5. 000
EACH
140. 00000
28. 000
EACH
23. 00000
2.000
EACH
2, 300. 00000
14. 000
EACH
23. 00000
48. 000
LF
97. 00000
0. 000
EACH
4. 50000
1. 000
LS

12, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
175. 000
175. 000

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
4.500
4.500

0. 000
25. 200
25. 200

0. 000
1. 800
1.800

0. 000
12. 600
12. 600

0. 000
43. 200
43. 200

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 09/ 06/ 2018

16, 000.

4, 375.

9, 880.

630.

579.

4, 140.

289.

4, 190.

12, 000.

00

00

.00

00

60

00
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.00

00

07:55:55

AMOUNT

16, 000.

4, 375.

9, 880.

630.

579.

4, 140.

289.

4, 190.

12, 000.

00

00

.00

00

00

60

00

80

40

.00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

700- 70010

700- 70017

700- 70035

700- 70195

700- 70380

700- 70492

CAT NO0300

0145

0150

0155

0160

202- 00001

206- 00000

206- 00200

601- 03030

C22792 COLORADO DEPARTMENT OF TRANSPORTATI ON
22792-BI D
MB50- 027 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
ROADVWAY
F/ A M nor Contract Revisions 75, 000. 000
FA
1. 00000
F/ A Landscape Establishment Incentive F/ A Landscape 10, 000. 000
FA
1. 00000
F/ A Security Fence 10, 000. 000
FA
1. 00000
F/A Uilities and Maintenance of Field Facilities 50, 000. 000
FA
1. 00000
F/ A Erosion Control 15, 000. 000
FA
1. 00000
F/A Traffic Control for Installation 10, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
STRUCTURES
Renoval of Structure 1. 000
EACH
52, 000. 00000
Structure Excavation 550. 000
cY
28. 00000
Structure Backfill (O ass 2) 85. 000
cY
81. 00000
Concrete Class D (Box Cul vert) 97. 000
cY

1, 420. 00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

361, 500.00 %

0. 000
1. 000
1. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
97. 000
97. 000
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ESTI MATE RUN 09/ 06/ 2018

132, 761.

52, 000

14,700

137, 740

07:55:55
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
30 132,761.30

00
52, 000. 00

00
14, 700. 00

00
0. 00

00
137, 740. 00



CONTI D: C22792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22792-BI D ESTI MATE RUN 09/ 06/ 2018
PRQIECT: MB50- 027 ESTI MATE NO 0001 07:55: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0165 602-00020 Reinforcing Steel (Epoxy Coated) 25, 000. 000 0. 000
LB 25, 000. 000 37, 500. 00
1. 50000 25, 000. 000 37,500. 00

CAT 0300 CURRENT AMI $  249,525.00$ 241,940.00% 241, 940. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0170 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,100. 00
2, 100. 00000 1. 000 2, 100. 00
CAT 0400 CURRENT AMT $ 2,100.00 % 2,100.00 $ 2,100. 00

PROJECT TOTAL CURRENT AMI $ 613,125.00 % 376,801.30% 376, 801. 30



